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1847)
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(404) 652-6166

(404) 654-4701 fax
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November 15, 2014

Mr. James Saric

Remedial Project Manager

USEPA Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3511

Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Progress Report, October 2014

Dear Jim:

Attached is the 92" monthly progress report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site (Site) Supplemental Remedial Investigations/Feasibility
Studies (SRI/FS). The monthly progress report is submitted per Paragraph 37 of the February
2007 Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-
C-864, and Section 7.1 of the associated Statement of Work (SOW). This report is also
submitted per Paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863)
and Paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925).

If you have any questions, please do not hesitate to contact me.

Sincerely,

o

L. Chase Fortenberry, PG

Senior Remediation Project Manager
Environmental Engineering, Environmental Affairs
Georgia-Pacific LLC

Attachments
CccC: Michael Berkoff, USEPA
Ramon Mendoza, USEPA

Paul Bucholtz, MDEQ
Judith Alfano, MDEQ
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Sharon Hanshue, MDNR

Mark Mills, MDNR

Jeff Keiser, CH2M HILL

Todd King, CDM-Smith

Todd Goeks, NOAA

Julie Sims, NOAA

Lisa Williams, USFWS

Richard Gay, Weyerhaeuser Company
Martin Lebo, Ph.D., Weyerhaeuser Company
Kathy Huibregtse, ENVIRON

Garry Griffith, P.E., Georgia-Pacific LLC
Garret E. Bondy, P.E., AMEC E&l, Inc.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #92, OCTOBER 2014

Significant Developments and Activities during the Period:

On October 1, 2014, MDEQ sent an email to AMEC commenting on the fish trend projections
and years to reach fish tissue goals included in the Area 1 FS.

On October 6, 2014, USEPA sent a letter to Georgia-Pacific granting Georgia-Pacific’s
September 15, 2014 request for extension of the Draft Area 2 SRI Report. The letter
indicated that the revised Draft Area 2 SRI Report would be due for resubmittal to USEPA 60
days after receipt of USEPA’s comments on the non-PCB constituent screening document.

On October 7, 2014, AMEC, on behalf of Georgia-Pacific, sent USEPA and MDEQ an
additional figure to supplement the August 1, 2014 Draft Area 2 ASTM.

On October 8, 2014, USEPA sent an email to Georgia-Pacific requesting Area 3 data to
support evaluation of a potential Area 3 Time Critical Removal Action (TCRA). The data files
were sent to USEPA by AMEC on October 13, 2014.

On October 15, 2014, Georgia-Pacific, USEPA, MDEQ, and their consultants participated in a
conference call meeting to discuss MDEQ’s October 1, 2014 email to AMEC.

On October 16, 2014, AMEC, on behalf of Georgia-Pacific, submitted the Draft Multi-Area
Quality Assurance Project Plan — Revision 1, Addendum 1 for OU-5 for agency review.

On October 20, 2014, AMEC, on behalf of Georgia-Pacific, submitted a draft scope of work to
USEPA and MDEQ for preliminary, quantitative risk assessment for non-PCB constituents
associated with human ingestion of fish and contact with soil in Areas 1-3.

On October 24, 2014, Georgia-Pacific, USEPA, MDEQ, and their consultants participated in a
conference call meeting to discuss preliminary evaluation of risk associated with ingestion of
deer meat.

On October 30, 2014, AMEC, on behalf of Georgia-Pacific, submitted to USEPA and MDEQ
a preliminary, draft evaluation of risk associated with ingestion of deer meat.

On October 30, 2014, AMEC, on behalf of Georgia-Pacific, submitted an email response to
MDEQ’s October 1, 2014 email commenting on fish trend projections included in the Area 1
FS.

On October 31, 2014, AMEC, on behalf of Georgia-Pacific, submitted the Final Area 4 Field
Sampling Plan for agency review.
Georgia-Pacific awaits the following:

— MDEQ’s complete response to the January 9, 2013 Freedom of Information Act
request.
— USEPA response to June 25, 2014 Plainwell TCRA letter requesting elimination of

the financial assurance requirement associated with the Plainwell No. 2 Dam TCRA
AOC.

Data Collected and Field Activities Conducted during the Period

Georgia-Pacific and AMEC began Area 4 SRI/FS sample collection and survey activities on
September 2, 2014. Activities were completed on October 3, 2014.

Georgia-Pacific, MDEQ, MDNR, and AMEC began river-wide fish collection and survey
activities on September 29, 2014. Activities were completed on October 28, 2014.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #92, OCTOBER 2014

Laboratory Data Received during the Period

* Georgia-Pacific is in the process of receiving and validating analytical data for the soil and
sediment samples collected during completion of the Area 4 Field Sampling Plan activities. It
is anticipated that the laboratory data will be provided for agency review with the monthly
progress reports upon completion of validation.

Problems
* None.

Actions Taken to Correct Problems
* NA.

Developments Anticipated during the Next Two Reporting Periods

* Georgia-Pacific anticipates continued discussions with USEPA, MDEQ, and their consultants
through work group meetings for protocols related to LTM sampling, Area 1 floodplain
sampling, and SRI hydrodynamic and conceptual site modeling.
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